



WAYNE COUNTY  
COMMISSIONERS

Jim Carmichael ★ Ann M. Obrecht ★ Scott S. Wiggam

## BATDORF ROAD / SCENIC HEIGHTS UPDATE

February 9, 2010

Dear Wooster Township Residents:


This letter is to update you of the current progress of the Ohio EPA mandated sewer project in your area. We would like to apologize that we have not yet updated our website with a new construction schedule. We expect a new schedule to be submitted soon, and will post it on our web site as soon as it is received.

In addition to the web site, several informational mailings were sent to residents. The last mailing was dated February 17, 2009. The information in this mailing is still accurate, except for the schedule. First, negotiations with the City over service for this area took much longer than expected. Second, the County did not want to begin without pursuing all available funding options, including stimulus money which was vigorously pursued for several months and is still being pursued. However, federal stimulus funding for this project does not look promising at this point.


In addition, the County is currently in the process of obtaining property easements. Once these easements are obtained, the assessment process will be started, the project can be bid and construction can proceed. Unfortunately, obtaining these last few easements may take legal proceedings and, therefore, the County cannot submit an exact schedule for construction until this is completed. With this being said, it is anticipated that construction will begin this year and be completed within one year.

If you have further questions, please call Environmental Services Director Terry West at 330-287-5476 or you can call our office directly at 330-287-5400.

Sincerely,

  
Jim Carmichael, President

  
Scott S. Wiggam

  
Ann M. Obrecht

/bac  
/cms/batdorf mailing 2 9 2010